## Project Planning Phase Milestone and Activity List

Date	29 OCT 2022	
Team ID	PNT2022TMID30032	
Project Name	Skill and Job Recommender Application	

Title	Description	Date
Literature Survey and	Gathering Information by	2 SEPTEMBER 2022
Information Gathering	referring the technical papers, research publications etc	
Prepare Empathy Map	To capture user pain and gains Prepare List of Problem Statement	10 SEPTEMBER 2022
Ideation	Prioritise a top 3 ideas based on feasibility and Importance	17 SEPTEMBER 2022
Proposed Solution	Solution include novelty, feasibility, business model, social impact and scalability of solution	24 SEPTEMBER 2022
<b>Problem Solution Fit</b>	Solution fit document	29 SEPTEMBER 2022
Solution Architecture	Solution Architecture	1 October 2022
Customer Journey	To Understand User Interactions and experiences with application	8 October 2022
Functional Requirement	Prepare functional Requirement	14 October 2022
Data flow Diagrams	Data flow diagram	15 October 2022
Technology Architecture	Technology Architecture diagram	16 October 2022
Milestone & sprint delivery plan	Activity what we done &further plans	21 October 2022
Project Development Delivery of sprint 1,2,3 & 4	Develop and submit the developed code by testing it	24 October 2022 – 19 November 2022